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To: Contracting Officer, SP-1916 and SP-1919 ﬂq/% ‘(ﬂ \’\
P . .
Subject: Proposed Revised Program for Two-Place IR GL/“J his ?
Amendment 5 to SP-1916 authorized & two-place in 25X1
#389 and provided $225,000 for that job.

Discussions between Ed and Sid have established that the two-place

should be made in #394 (currently being built on SP-1919) 25X1
nstead of in 9; and that en upward ejection seat should be installed in

#394, instead of downward, in connection with the two-place IR job.

Consequently, it is requested that Amendment No. 5 to SP-1916 be
cancelled (no-charge), and that SP-1919 be amended to provide for the supply
of #39# in the two-place IR configuration with upward ejection seat, in-
creasing the price and ceiling of SP-1919 by $225,000, and decreesing the
price of SP-1916 by said $225,000.

The two-place | in airplane #39% will cause & 5 weeks' 25X1
delay in delivery of the aircraft to Edwards Air Force Base. Original sched-
ule - 2-10-59. Proposed schedule - 3-18-59.

We propose to deliver airplane #395 (APQ-56 installation) 2% weeks
ahead of the present schedule. Original schedule - 3-2-59. New schedule -
2-12-59. This assumes that the Westinghouse monitor will be available to us
no later than January 23, 1959.

The proposed schedule for the five SP-1919 airplanes will then be:

SHIP DELIVERY TO EDWARDS DELIVERY TO CUSTOMER
391 12- 1-58 1- 8-59
392 12-23-58 1-30-59
393 1-21-59 2-18-59
394 3-18-59 4-30-59 (Spectrometer subsequently)
395 2-12-59 3-15-59

Returned herewith unexecuted are the original and the two copies of
the form for Amendment 6 to SP-1916.

Very truly yours,
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